

EXPANSION UPDATE

Week of December 20, 2009

Updates

Visible work on the project has slowed over the holidays, but we are still on schedule to have construction completed in early May. During the first couple of weeks of January work will really pick up as the structural steel frame is assembled. In the next month the appearance both outside and inside should change dramatically. Again, we appreciate your patience as we continue to work on expanding the Fitness Center.



What to Expect

Next Week:

- Minor interior work will continue on the southeast corner of the Fitness Center, behind the black plastic.

Near Future:

- Work on the steel framing/structure for the expansion should begin the first week of January.
- The expected timeframe for some of the major relocation of equipment has moved to mid-February. At this time we also expect to have the relocation of interior doors and entryway upgrades complete.

Impacts to Members

With the construction of the building frame we anticipate there will be some additional noise coming from the exterior of the building. Additionally, as work on the interior office moves towards completion we may have some interior noise as well.

The relocation of equipment and reduced parking outside the facility will continue to be an impact throughout construction.

Tell Us What You Think

While we anticipate some impacts during construction, the staff at the CRC is committed to mitigating these impacts as much as possible. Let us know how we are doing, by filling out a comment card, talking to our staff, or emailing us at chris.ghione@mhcrc.com. We really feel the final project will be "worth the weight".