
Errata Sheet
For

City of Morgan Hill

2017 Sewer System Master Plan
Published: August 2019

This errata sheet logs content errors that have been identified since the release of the master plan.  Corrections of these errors will be made at the time of the next master plan release.  The 
bolded font is used to emphasize the corrections.

No Chapter/Location Description of Correction
Date of 

Correction

1 Table ES.5/Table 8.2 Future system improvement "ED‐P2", including its assocated cost, has been removed from this table. Improvement previously labeled "ED‐P3" 
is now labeled "ED‐P2".

10/4/2018

2  Table ES.5/Table 8.2

The total pipeline capacity improvement costs have been updated as follows:

● Capital Improvement Cost: Previously $6,971,168, now $6,674,477
● Exis ng User Cost Alloca on: Previously $4,092,500, now $3,844,861
● Future User Cost Alloca on: Previously $2,878,668, now $2,828,616

These changes in cost are also reflected in other subtotals throughout the table.

10/4/2018

3 Table ES.5/Table 8.2

The Construction Triggers have been updated for the following improvements:

● BT‐P2: Previously 1,900 EDUs, now 700 EDUs
● HL‐P1: Previously 675 EDUs, now 250 EDUs
● ED‐P2 (previously ED‐P3): Previously 2,400 EDUs, now 1,350 EDUs
● RM‐P1: Previously 2,000 EDUs, now 1,125 EDUs
● RM‐P2: Previously 3,175 EDUs, now 1,775 EDUs

10/4/2018

4 Chapter 7, Section 7.3.3, Page  7‐7 Future system improvement "ED‐P2" has been removed from this section. Improvement previously labeled "ED‐P3" is now labeled "ED‐P2". 10/4/2018

5 Table 7.1 Future system improvement "ED‐P2" has been removed from this table. Improvement previously labeled "ED‐P3" is now labeled "ED‐P2". 10/4/2018

6 Table 8.3 
The cost associated with previously recommended improvement "ED‐P2" has been removed from the Pipeline Capacity Improvements for 
FY2021. The total FY 2021 costs previously listed as $700,288, have been updated to $403,596. This change in cost is also reflected in other 
subtotals throughout the table.

10/4/2018

7 Table 8.4
The cost associated with previously recommended improvement "ED‐P2" has been removed from the Intermediate Term Pipeline Capacity 
Improvement Costs. The costs, which were previously listed as $2,133,295, have been updated to $1,836,604. This change in cost is also 
reflected in other subtotals throughout the table.

10/4/2018

8 Figure ES.3, 7.3, 8.1 Future system improvement "BT‐P2" has been removed. 8/5/2019
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9 Table ES.5/Table 8.2 Future system improvement "BT‐P2", including its associated cost, has been removed from this table.  8/5/2019

10  Table ES.5/Table 8.2

The total pipeline capacity improvement costs have been updated as follows:

● Capital Improvement Cost: Previously $6,674,477, now $6,270,880
● Exis ng User Cost Alloca on: Previously $3,844,861, now $3,640,389
● Future User Cost Alloca on: Previously $2,829,616, now $2,630,491

These changes in cost are also reflected in other subtotals throughout the table.

8/5/2019

11 Chapter 7, Section 7.3.1, Page  7‐7 Future system improvement "BT‐P2" has been removed from this section.  8/5/2019

12 Table 7.1 Future system improvement "BT‐P2" has been removed from this table. 8/5/2019

13 Table 8.3 
The cost associated with previously recommended improvement "BT‐P2" has been removed from the Pipeline Capacity Improvements for 
FY2021. The total FY 2021 costs previously listed as $403,596, have been updated to $0. This change in cost is also reflected in other subtotals 
throughout the table.

8/5/2019

14 Table 8.4
The cost associated with previously recommended improvement "BT‐P2" has been removed from the Intermediate Term Pipeline Capacity 
Improvement Costs. The costs, which were previously listed as $1,807,775, have been updated to $1,404,179. This change in cost is also 
reflected in other subtotals throughout the table.

8/5/2019

15 Various Figures

City staff recently completed a review of the existing system pipelines crossing State Route 101, approximately 1,300 feet northwest of 
Cochrane Road. The Master Plan indicated parallel 8‐inch and 15‐inch pipelines, however, the survey indicated that the 15‐inch pipeline was 
constructed as a 16‐inch pipeline. This update affects labels on the following figures: 4.1, 4.3, 4.5, 6.1, 7.1, 7.2, 7.3, 8.1, 

This update does not significantly affect the analysis or recommended improvements.

8/5/2019
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Table ES.5  Capital Improvement Program
   Sewer System Master Plan
   City of Morgan Hill

Pipeline Improvements Infrastructure Costs Suggested Cost Allocation Cost Allocation

Existing 
Diameter

New/Parallel/
Replace

Diameter Length Unit Cost Infr. Cost
Existing
Users

Future
Users

Existing
Users

Future
Users

(in) (in) (ft) ($) ($) ($) ($) ($) (EDUs) (%) (%) ($) ($)

Pipeline Capacity Improvements
Butterfield Trunk

BT‐P1 Gravity Main Peet Rd
From approximately 3,000 ft e/o Cochrane Rd 
to Cochrane Rd

‐ New 8 3,000 171 511,745 511,745 665,269 864,849 2026‐2030 ‐ 0% 100% 0 864,849

Subtotal ‐ Butterfield Trunk 511,745 665,269 864,849

Hale‐Llagas Trunk

HL‐P1 Gravity Main Llagas Creek Dr From Eagle Springs Ct to Hale Ave 8 Replacement 10 1,950 185 360,354 360,354 468,460 608,998 2021‐2025 250 72% 28% 435,981 173,017

Subtotal ‐ Hale‐Llagas Trunk 360,354 468,460 608,998

East Dunne Trunk

ED‐P1 Gravity Main Diana Ave From Murphy Ave to Condit Rd ‐ New 8 1,000 171 170,582 170,582 221,756 288,283 2026‐2030 ‐ 0% 100% 0 288,283

ED‐P2 Gravity Main Dunne Ave From Condit Rd to 530 ft e/o Walnut Grove Dr 8/10 Replacement 12 1,950 199 388,073 388,073 504,495 655,844 2021‐2025 1,350 47% 53% 309,083 346,762

Subtotal ‐ East Dunne Trunk 558,655 726,252 944,127

Hale‐Monterey Trunk

HM‐P1 Gravity Main Dunne Ave From Monterey Rd to Railroad Ave ‐ New 12 1,000 199 199,012 199,012 258,716 336,330 2018‐2020 ‐ 80% 20% 270,210 66,121

RP‐P2 Gravity Main Wright Ave From 230 ft e/o Garden Ave to Del Monte Ave 6 Replacement 6 550 156 86,002 86,002 111,802 145,343 2018‐2020 ‐ 100% 0% 145,343 0

RP‐P3 Gravity Main Main Ave
Frome 120 ft e/o Hale Ave to 300 ft e/o Hale 
Ave

6 Replacement 6 175 156 27,364 27,364 35,573 46,245 2018‐2020 ‐ 100% 0% 46,245 0

RP‐P4 Gravity Main Monterey Rd From 3rd to 4th Street 6 Replacement 6 350 156 54,728 54,728 71,147 92,491 2018‐2020 ‐ 100% 0% 92,491 0

RP‐P5 Gravity Main ROW
Right of Way e/o Manor Ct to 450 ft w/o 
Monterey Rd and Bisceglia Ave

6 Replacement 6 200 156 31,273 31,273 40,655 52,852 2018‐2020 ‐ 100% 0% 52,852 0

Subtotal ‐ Hale‐Monterey Trunk 398,379 517,893 673,261

Railroad‐Monterey Trunk

RM‐P1 Gravity Main San Pedro Ave From Butterfield Blvd to Railroad Ave 10 Replacement 15 550 270 148,548 148,548 193,113 251,047 2026‐2030 1,125 58% 42% 146,509 104,537

RM‐P2 4 Gravity Main Tennant Ave From  RailRoad Ave to Monterey Rd 18 Replacement 24 2,200 426 938,199 1,131,799 1,471,339 1,912,741 2018‐2020 1,775 61% 39% 1,170,082 742,659

RM‐P3 Gravity Main La Crosse Dr / Vineyard Blvd From La Mar Dr to Monterey Rd 10 Replacement 12 1,700 199 338,320 338,320 439,817 571,762 2021‐2025 ‐ 92% 8% 527,499 44,262

Subtotal ‐ Railroad‐Monterey Trunk 1,618,668 2,104,269 2,735,549
Hill‐Barrett Trunk

RP‐P1 Gravity Main ROW Along Holiday Dr to Oak Ln 6 Replacement 6 400 156 62,547 62,547 81,311 105,704 2018‐2020 - 100% 0% 105,704 0

Subtotal ‐ Hill‐Barrett Trunk 62,547 81,311 105,704
Joint Trunk 5

JT‐P1 Gravity Main Highland Ave From Harding Ave to 400 ft w/o Harding Ave 21 Replacement 30 450 569 255,873 255,873 294,253 338,391 2018‐2020 ‐ 100% 0% 338,391 0

Subtotal ‐ Joint Trunk 255,873 294,253 338,391

Subtotal ‐ Pipeline Capacity Improvements 3,766,221 4,857,706 6,270,880 3,640,389 2,630,491

Relief Trunk Improvements 5

JT‐P2 Gravity Main Highland Ave From Harding Ave to Monterey Rd ‐ New 30 2,050 569 1,165,642 1,165,642 1,340,488 1,541,561 2018‐2020 ‐ 25% 75% 385,390 1,156,171

JT‐P3 Gravity Main Monterey Rd From Highland Ave to Las Animas Ave ‐ New 36 19,700 569 11,201,533 11,201,533 12,881,763 14,814,028 2018‐2020 ‐ 25% 75% 3,703,507 11,110,521

JT‐P4 Gravity Main Las Animas Ave From Monterey Rd to Murray Ave ‐ New 36 1,750 569 995,060 995,060 1,144,319 1,315,967 2018‐2020 ‐ 25% 75% 328,992 986,975

JT‐P5 Gravity Main Murray Ave From Las Animas Ave to  Chestnut St ‐ New 36 7,550 569 4,292,973 4,292,973 4,936,919 5,677,457 2018‐2020 ‐ 25% 75% 1,419,364 4,258,093

JT‐P6 Gravity Main Chestnut St From Murray Ave to Lewis St ‐ New 36 400 569 227,442 227,442 261,559 300,792 2018‐2020 ‐ 25% 75% 75,198 225,594

JT‐P7 Gravity Main Chestnut St From Chestnut St to 7th St ‐ New 36 2,100 569 1,194,072 1,194,072 1,373,183 1,579,160 2018‐2020 ‐ 25% 75% 394,790 1,184,370

JT‐P8 Gravity Main 7th Street From Chestnut St to US Highway 101. ‐ New 36 1,450 569 824,478 824,478 948,150 1,090,373 2018‐2020 ‐ 25% 75% 272,593 817,779

Capacity Improv.
 Cost 3

Suggested
Expenditure

Budget

Construction
 TriggerImprov. No.

Type of 
Improvement

Alignment Limits
Baseline Constr. 

Costs 1
Estimated Const. 

Costs 2



Table ES.5  Capital Improvement Program
   Sewer System Master Plan
   City of Morgan Hill

Pipeline Improvements Infrastructure Costs Suggested Cost Allocation Cost Allocation

Existing 
Diameter

New/Parallel/
Replace

Diameter Length Unit Cost Infr. Cost
Existing
Users

Future
Users

Existing
Users

Future
Users

(in) (in) (ft) ($) ($) ($) ($) ($) (EDUs) (%) (%) ($) ($)

Capacity Improv.
 Cost 3

Suggested
Expenditure

Budget

Construction
 TriggerImprov. No.

Type of 
Improvement

Alignment Limits
Baseline Constr. 

Costs 1
Estimated Const. 

Costs 2

JT‐P9 Gravity Main Along US 101
Jogging from 7th St and US Highway 101 to 
Renz Lane

‐ New 36 2,000 569 1,137,211 1,137,211 1,307,793 1,503,962 2018‐2020 ‐ 25% 75% 375,991 1,127,972

Subtotal ‐ Joint Trunk Improvements 21,038,413 24,194,175 27,823,301 6,955,825 20,867,476

Joint Trunk Condition Assessment 6

CCTV and Condition Assessment ‐ Existing Joint Trunk 24,369 200,000 ‐ ‐ 200,000 2018‐2020 100% 0% 200,000 0

Subtotal ‐ Joint Trunk Condition Assessment ‐ ‐ 200,000 200,000 0

Infiltration and Inflow Improvements
INI‐P1 Gravity Main Llagas Rd

From 80 ft e/o Hale Ave to 20 ft e/o Hale Ave 
(Group 5)

8 Trenchless Rehabilitation 8 100 41 4,127 4,127 5,365 6,975 2018‐2020 ‐ 100% 0% 6,975 0

INI‐P2 Gravity Main Llagas Rd
From Fox Hollow Cir to Murphy Springs Dr 
(Group 5)

8 Trenchless Rehabilitation 8 350 41 14,446 14,446 18,779 24,413 2018‐2020 ‐ 100% 0% 24,413 0

INI‐P3 Gravity Main Laurel Wood Ln
From 120 fts/o Almond Orchard Dr to 135 ft 
s/o Almond Orchard Dr (Grp 5)

6 Point Repair 6 15 162 2,429 2,429 3,157 4,104 2018‐2020 ‐ 100% 0% 4,104 0

INI‐P4 Gravity Main 250 ft n/o Berkshire Ave
From 60 ft e/o Hale Ave to 115 ft e/o Hale 
Ave (Group 5)

15 Trenchless Rehabilitation 15 100 67 6,664 6,664 8,664 11,263 2018‐2020 ‐ 100% 0% 11,263 0

INI‐P5 Gravity Main 110 ft s/o Wright Ave
From 180 ft w/o Crest Ave to 50 ft e/o Crest 
Ave (Group 4)

6 Trenchless Replacement 6 250 792 198,067 198,067 257,487 334,733 2018‐2020 ‐ 100% 0% 334,733 0

INI‐P6 Gravity Main Shady Lane Dr
From Trail Ridge Ln to Calico Ridge Trl (Group 
2)

6 Trenchless Rehabilitation 6 150 46 6,965 6,965 9,054 11,771 2018‐2020 ‐ 100% 0% 11,771 0

INI‐P7 Gravity Main Trail Ridge Ln
From 150 ft w/o Shady Lane Dr to 70 ft e/o 
Shady Lane Dr (Group 2)

6 Trenchless Replacement 6 250 792 198,067 198,067 257,487 334,733 2018‐2020 ‐ 100% 0% 334,733 0

INI‐P8 Gravity Main 50 ft n/o Copper Hill Pl
From 40 ft w/o Copper Hill Dr to 60 ft w/o 
Holiday Dr (Group 2)

6 Trenchless Rehabilitation 6 200 46 9,286 9,286 12,072 15,694 2018‐2020 ‐ 100% 0% 15,694 0

INI‐P9 Gravity Main Quail Ln
From 150 ft e/o Quail Ct to 110 ft w/o Quail 
Ct (Group 2)

6 Trenchless Rehabilitation 6 300 46 13,930 13,930 18,109 23,541 2018‐2020 ‐ 100% 0% 23,541 0

INI‐P10 Gravity Main 175 ft s/o Oakridge Ct
From 180 ft n/o Oakridge Ln to Oakridge Ln 
(Group 1)

6 Trenchless Rehabilitation 6 200 46 9,286 9,286 12,072 15,694 2018‐2020 ‐ 100% 0% 15,694 0

Subtotal ‐ Infiltration and Inflow Improvements 463,267 602,247 782,921 782,921 0

Rehabilitation Improvements

Group 1 Gravity Main Various See Group 1 Figure Various Various Various 7,750 Various 2,426,606 2,426,606 3,154,588 4,100,964 2018 ‐ 100% 0% 4,100,964 0

Group 2 Gravity Main Various See Group 2 Figure Various Various Various 9,800 Various 1,167,715 1,167,715 1,518,029 1,973,438 2019 ‐ 100% 0% 1,973,438 0

Group 3 Gravity Main Various See Group 3 Figure Various Various Various 5,650 Various 363,053 363,053 471,968 613,559 2019 ‐ 100% 0% 613,559 0

Group 4 Gravity Main Various See Group 4 Figure Various Various Various 10,300 Various 907,288 907,288 1,179,475 1,533,317 2020 ‐ 100% 0% 1,533,317 0

Group 5 Gravity Main Various See Group 5 Figure Various Various Various 6,000 Various 371,370 371,370 482,781 627,615 2020 ‐ 100% 0% 627,615 0

Group 6 Gravity Main Various See Group 6 Figure Various Various Various 5,550 Various 597,377 597,377 776,590 1,009,566 2021 ‐ 100% 0% 1,009,566 0

Group 7 Gravity Main Various See Group 7 Figure Various Various Various 8,950 Various 1,784,493 1,784,493 2,319,841 3,015,794 2021 ‐ 100% 0% 3,015,794 0

Group 8 Gravity Main Various See Group 8 Figure Various Various Various 5,700 Various 653,074 653,074 848,996 1,103,695 2022 ‐ 100% 0% 1,103,695 0

Group 9 Gravity Main Various See Group 9 Figure Various Various Various 2,900 Various 356,669 356,669 463,670 602,771 2022 ‐ 100% 0% 602,771 0

Subtotal ‐ Rehabilitation Improvements 8,627,644 11,215,937 14,580,719 14,580,719 0

Comprehensive Plan Updates

Sewer System Master Plan Updates (Years 2021, 2026, 2031, 2036) 200,000 ‐ ‐ 800,000
2021, 2026, 
2031, 2036

65% 35% 520,000 280,000

Sewer System Management Plan Updates (Years 2021, 2026, 2031, 2036) 100,000 ‐ ‐ 400,000
2021, 2026, 
2031, 2036

65% 35% 260,000 140,000

Sewer Rate Study Updates (Years 2021, 2026, 2031, 2036) 100,000 ‐ ‐ 400,000
2021, 2026, 
2031, 2036

65% 35% 260,000 140,000

Subtotal ‐ Comprehensive Plan Updates 1,600,000 1,040,000 560,000

On‐Going CCTV Sewer System

CCTV of 16 miles of pipelines per year (From 2018 to 2035) 84,480 1.50 2,280,960 ‐ ‐ 2,280,960
126,720 
Annually

100% 0% 2,280,960 0

Subtotal ‐ On‐going CCTV System 2,280,960 2,280,960 0



Table ES.5  Capital Improvement Program
   Sewer System Master Plan
   City of Morgan Hill

Pipeline Improvements Infrastructure Costs Suggested Cost Allocation Cost Allocation

Existing 
Diameter

New/Parallel/
Replace

Diameter Length Unit Cost Infr. Cost
Existing
Users

Future
Users

Existing
Users

Future
Users

(in) (in) (ft) ($) ($) ($) ($) ($) (EDUs) (%) (%) ($) ($)

Capacity Improv.
 Cost 3

Suggested
Expenditure

Budget

Construction
 TriggerImprov. No.

Type of 
Improvement

Alignment Limits
Baseline Constr. 

Costs 1
Estimated Const. 

Costs 2

Currently Planned Projects 

Sewer Plant Expansion (SCRWA) 32,700,000 2017‐2024 0% 100% 0 32,700,000

Sewer Plant Maintenance/ Improvements (SCRWA) 9,430,000 2017‐2021 100% 0% 9,430,000 0

Holiday Lakes Gravity Line Feasibility Study 60,000 2018 100% 0% 60,000 0

Lift Station Condition Assessment 80,000 2019 100% 0% 80,000 0

Lift Station W Repair and Refurbish 1,000,000 2017‐2018 100% 0% 1,000,000 0

Inflow and Infiltration Investigation and Cross Connection Elimination 300,000 2017‐2020 100% 0% 300,000 0

Wastewater Collection System Compliance Inspection7 10,000,000 2017‐2024 100% 0% 10,000,000 0

Known Trouble Spots Evaluation and Repair (approximately 45 locations) 1,000,000 2018 100% 0% 1,000,000 0

Subtotal ‐ Currently Planned Projects 54,570,000 21,870,000 32,700,000

Total Costs
Pipeline Capacity Improvements

Collection System Capacity Improvements 3,766,221 4,857,706 6,270,880 3,640,389 2,630,491

Relief Trunk Improvements 21,038,413 24,194,175 27,823,301 6,955,825 20,867,476

Subtotal 24,804,634 29,051,881 34,094,181 10,596,215 23,497,967

Condition Assessment Improvements

Joint Trunk Condition Assessment 200,000 200,000 200,000 200,000 0

Infiltration and Inflow Improvements 463,267 602,247 782,921 782,921 0

Rehabilitation Improvements 8,627,644 11,215,937 14,580,719 14,580,719 0

On‐Going CCTV System 2,280,960 2,280,960 2,280,960 2,280,960 0

Subtotal 11,571,871 14,299,145 17,844,600 17,844,600 0

Plan Updates 

Comprehensive Plan Updates 1,600,000 1,600,000 1,600,000 1,040,000 560,000

Planned Project (Including SCRWA Plant)

Currently Planned Projects 54,570,000 54,570,000 54,570,000 21,870,000 32,700,000

Total Improvement Costs 92,546,505 99,521,026 108,108,781 51,350,814 56,757,967
8/5/2019

Notes : 

1. Cost es mates are based on the Engineering News Record (ENR) construc on cost index (CCI) of 10532 for January 2017.
2. Baseline construction costs plus 30% to account for unforeseen events and unknown conditions.
3. Estimated construction cost plus 30% to cover other costs including: engineering design, project administration (developer and City staff), construction management and inspection, and legal costs.
4. Improvement RM‐P2 will require a casing where crossing railroad. Casing length assumed to be equal to 200 ft.
5. The Joint Relief Trunk improvements are currently in the design process. As such, contingencies are reduced from 30% to 15% for this project.
6. Joint Trunk Condition Assessment extents start at from the intersection of Monterey  Highway and California Avenue to Day Road.
7. This item estimates the potential overall cost for inspections and rehabilitations related to sewer collection system condition compliance.
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Table 7.1   Schedule of Improvements
  Sewer System Master Plan
  City of Morgan Hill

PRELIMINARY

Pipeline Improvements

New/Parallel/Replace Diameter Length
(in) (in) (ft)

Pipeline Capacity Improvements
Butterfield Trunk

BT‐P1 Gravity Main Peet Rd From approximately 3,000 ft e/o Cochrane Rd to Cochrane 
Rd

‐ New 8 3,000

Hale‐Llagas Trunk

HL‐P1 Gravity Main Llagas Creek Dr From Eagle Springs Ct to Hale Ave 8 Replacement 10 1,950

East Dunne Trunk

ED‐P1 Gravity Main Diana Ave From Murphy Ave to Condit Rd ‐ New 8 1,000

ED‐P2 Gravity Main Dunne Ave From 230 ft e/o Murphy Ave to Condit Rd 8 Replacement 10 1,950

Hale‐Monterey Trunk

HM‐P1 Gravity Main Dunne Ave From Monterey Rd to Railroad Ave ‐ New 12 1,000

Railroad‐Monterey Trunk

RM‐P1 Gravity Main San Pedro Ave From Butterfield Blvd to Railroad Ave 10 Replacement 15 550

RM‐P2 1 Gravity Main Tennant Ave From  RailRoad Ave to Monterey Rd 18 Replacement 24 2,200

RM‐P3 Gravity Main La Crosse Dr / Vineyard Blvd From La Mar Dr to Monterey Rd 10 Replacement 12 1,700

Joint Trunk 

JT‐P1 Gravity Main Highland Ave From Harding Ave to 400 ft w/o Harding Ave 21 Replacement 30 450

Relief Trunk Improvements
JT‐P2 Gravity Main Highland Ave From Harding Ave to Monterey Rd ‐ New 36 2,050

JT‐P3 Gravity Main Monterey Rd From Highland Ave to Las Animas Ave ‐ New 36 19,700

JT‐P4 Gravity Main Las Animas Ave From Monterey Rd to Murray Ave ‐ New 36 1,750

JT‐P5 Gravity Main Murray Ave From Las Animas Ave to  Chestnut St ‐ New 36 7,550

JT‐P6 Gravity Main Chestnut St From Murray Ave to Lewis St ‐ New 36 400

JT‐P7 Gravity Main Chestnut St From Chestnut St to 7th St ‐ New 36 2,100

JT‐P8 Gravity Main 7th Street From Chestnut St to US Highway 101. ‐ New 36 1,450

JT‐P9 Gravity Main Along US 101 Jogging from 7th St and US Highway 101 to Renz Lane ‐ New 36 2,000

Infiltration and Inflow Improvements
INI‐P1 Gravity Main Llagas Rd From 80 ft e/o Hale Ave to 20 ft e/o Hale Ave (Group 5) 8 Trenchless Rehabilitation 8 100

INI‐P2 Gravity Main Llagas Rd From Fox Hollow Cir to Murphy Springs Dr (Group 5) 8 Trenchless Rehabilitation 8 350

INI‐P3 Gravity Main Laurel Wood Ln From 120 fts/o Almond Orchard Dr to 135 ft s/o Almond 
Orchard Dr (Grp 5)

6 Point Repair 6 15

INI‐P4 Gravity Main 250 ft n/o Berkshire Ave From 60 ft e/o Hale Ave to 115 ft e/o Hale Ave (Group 5) 15 Trenchless Rehabilitation 15 100

INI‐P5 Gravity Main 110 ft s/o Wright Ave From 180 ft w/o Crest Ave to 50 ft e/o Crest Ave (Group 4) 6 Trenchless Replacement 6 250

INI‐P6 Gravity Main Shady Lane Dr From Trail Ridge Ln to Calico Ridge Trl (Group 2) 6 Trenchless Rehabilitation 6 150

INI‐P7 Gravity Main Trail Ridge Ln From 150 ft w/o Shady Lane Dr to 70 ft e/o Shady Lane Dr 
(Group 2)

6 Trenchless Replacement 6 250

INI‐P8 Gravity Main 50 ft n/o Copper Hill Pl From 40 ft w/o Copper Hill Dr to 60 ft w/o Holiday Dr 
(Group 2)

6 Trenchless Rehabilitation 6 200

INI‐P9 Gravity Main Quail Ln From 150 ft e/o Quail Ct to 110 ft w/o Quail Ct (Group 2) 6 Trenchless Rehabilitation 6 300

INI‐P10 Gravity Main 175 ft s/o Oakridge Ct From 180 ft n/o Oakridge Ln to Oakridge Ln (Group 1) 6 Trenchless Rehabilitation 6 200

Rehabilitation Improvements
Group 1 Gravity Main Various See Group 1 Figure Various Various Various 7,750

Group 2 Gravity Main Various See Group 2 Figure Various Various Various 9,800

Group 3 Gravity Main Various See Group 3 Figure Various Various Various 5,650

Group 4 Gravity Main Various See Group 4 Figure Various Various Various 10,300

Group 5 Gravity Main Various See Group 5 Figure Various Various Various 6,000

Group 6 Gravity Main Various See Group 6 Figure Various Various Various 5,550

Group 7 Gravity Main Various See Group 7 Figure Various Various Various 8,950

Group 8 Gravity Main Various See Group 8 Figure Various Various Various 5,700

Group 9 Gravity Main Various See Group 9 Figure Various Various Various 2,900

Note: 8/5/2019

 1.   Improvement RM‐P2 will require a casing where crossing railroad.

Existing DiameterImprov. No. Type of Improvement Alignment Limits
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Table 8.2  Capital Improvement Program
   Sewer System Master Plan
   City of Morgan Hill

Pipeline Improvements Infrastructure Costs Suggested Cost Allocation Cost Allocation

Existing 
Diameter

New/Parallel/
Replace

Diameter Length Unit Cost Infr. Cost
Existing
Users

Future
Users

Existing
Users

Future
Users

(in) (in) (ft) ($) ($) ($) ($) ($) (EDUs) (%) (%) ($) ($)

Pipeline Capacity Improvements
Butterfield Trunk

BT‐P1 Gravity Main Peet Rd
From approximately 3,000 ft e/o Cochrane Rd 
to Cochrane Rd

‐ New 8 3,000 171 511,745 511,745 665,269 864,849 2026‐2030 ‐ 0% 100% 0 864,849

Subtotal ‐ Butterfield Trunk 511,745 665,269 864,849

Hale‐Llagas Trunk

HL‐P1 Gravity Main Llagas Creek Dr From Eagle Springs Ct to Hale Ave 8 Replacement 10 1,950 185 360,354 360,354 468,460 608,998 2021‐2025 250 72% 28% 435,981 173,017

Subtotal ‐ Hale‐Llagas Trunk 360,354 468,460 608,998

East Dunne Trunk

ED‐P1 Gravity Main Diana Ave From Murphy Ave to Condit Rd ‐ New 8 1,000 171 170,582 170,582 221,756 288,283 2026‐2030 ‐ 0% 100% 0 288,283

ED‐P2 Gravity Main Dunne Ave From Condit Rd to 530 ft e/o Walnut Grove Dr 8/10 Replacement 12 1,950 199 388,073 388,073 504,495 655,844 2021‐2025 1,350 47% 53% 309,083 346,762

Subtotal ‐ East Dunne Trunk 558,655 726,252 944,127

Hale‐Monterey Trunk

HM‐P1 Gravity Main Dunne Ave From Monterey Rd to Railroad Ave ‐ New 12 1,000 199 199,012 199,012 258,716 336,330 2018‐2020 ‐ 80% 20% 270,210 66,121

RP‐P2 Gravity Main Wright Ave From 230 ft e/o Garden Ave to Del Monte Ave 6 Replacement 6 550 156 86,002 86,002 111,802 145,343 2018‐2020 ‐ 100% 0% 145,343 0

RP‐P3 Gravity Main Main Ave
Frome 120 ft e/o Hale Ave to 300 ft e/o Hale 
Ave

6 Replacement 6 175 156 27,364 27,364 35,573 46,245 2018‐2020 ‐ 100% 0% 46,245 0

RP‐P4 Gravity Main Monterey Rd From 3rd to 4th Street 6 Replacement 6 350 156 54,728 54,728 71,147 92,491 2018‐2020 ‐ 100% 0% 92,491 0

RP‐P5 Gravity Main ROW
Right of Way e/o Manor Ct to 450 ft w/o 
Monterey Rd and Bisceglia Ave

6 Replacement 6 200 156 31,273 31,273 40,655 52,852 2018‐2020 ‐ 100% 0% 52,852 0

Subtotal ‐ Hale‐Monterey Trunk 398,379 517,893 673,261

Railroad‐Monterey Trunk

RM‐P1 Gravity Main San Pedro Ave From Butterfield Blvd to Railroad Ave 10 Replacement 15 550 270 148,548 148,548 193,113 251,047 2026‐2030 1,125 58% 42% 146,509 104,537

RM‐P2 4 Gravity Main Tennant Ave From  RailRoad Ave to Monterey Rd 18 Replacement 24 2,200 426 938,199 1,131,799 1,471,339 1,912,741 2018‐2020 1,775 61% 39% 1,170,082 742,659

RM‐P3 Gravity Main La Crosse Dr / Vineyard Blvd From La Mar Dr to Monterey Rd 10 Replacement 12 1,700 199 338,320 338,320 439,817 571,762 2021‐2025 ‐ 92% 8% 527,499 44,262

Subtotal ‐ Railroad‐Monterey Trunk 1,618,668 2,104,269 2,735,549
Hill‐Barrett Trunk

RP‐P1 Gravity Main ROW Along Holiday Dr to Oak Ln 6 Replacement 6 400 156 62,547 62,547 81,311 105,704 2018‐2020 - 100% 0% 105,704 0

Subtotal ‐ Hill‐Barrett Trunk 62,547 81,311 105,704
Joint Trunk 5

JT‐P1 Gravity Main Highland Ave From Harding Ave to 400 ft w/o Harding Ave 21 Replacement 30 450 569 255,873 255,873 294,253 338,391 2018‐2020 ‐ 100% 0% 338,391 0

Subtotal ‐ Joint Trunk 255,873 294,253 338,391

Subtotal ‐ Pipeline Capacity Improvements 3,766,221 4,857,706 6,270,880 3,640,389 2,630,491

Relief Trunk Improvements 5

JT‐P2 Gravity Main Highland Ave From Harding Ave to Monterey Rd ‐ New 30 2,050 569 1,165,642 1,165,642 1,340,488 1,541,561 2018‐2020 ‐ 25% 75% 385,390 1,156,171

JT‐P3 Gravity Main Monterey Rd From Highland Ave to Las Animas Ave ‐ New 36 19,700 569 11,201,533 11,201,533 12,881,763 14,814,028 2018‐2020 ‐ 25% 75% 3,703,507 11,110,521

JT‐P4 Gravity Main Las Animas Ave From Monterey Rd to Murray Ave ‐ New 36 1,750 569 995,060 995,060 1,144,319 1,315,967 2018‐2020 ‐ 25% 75% 328,992 986,975

JT‐P5 Gravity Main Murray Ave From Las Animas Ave to  Chestnut St ‐ New 36 7,550 569 4,292,973 4,292,973 4,936,919 5,677,457 2018‐2020 ‐ 25% 75% 1,419,364 4,258,093

JT‐P6 Gravity Main Chestnut St From Murray Ave to Lewis St ‐ New 36 400 569 227,442 227,442 261,559 300,792 2018‐2020 ‐ 25% 75% 75,198 225,594

JT‐P7 Gravity Main Chestnut St From Chestnut St to 7th St ‐ New 36 2,100 569 1,194,072 1,194,072 1,373,183 1,579,160 2018‐2020 ‐ 25% 75% 394,790 1,184,370

JT‐P8 Gravity Main 7th Street From Chestnut St to US Highway 101. ‐ New 36 1,450 569 824,478 824,478 948,150 1,090,373 2018‐2020 ‐ 25% 75% 272,593 817,779

Capacity Improv.
 Cost 3

Suggested
Expenditure

Budget

Construction
 TriggerImprov. No.

Type of 
Improvement

Alignment Limits
Baseline Constr. 

Costs 1
Estimated Const. 

Costs 2



Table 8.2  Capital Improvement Program
   Sewer System Master Plan
   City of Morgan Hill

Pipeline Improvements Infrastructure Costs Suggested Cost Allocation Cost Allocation

Existing 
Diameter

New/Parallel/
Replace

Diameter Length Unit Cost Infr. Cost
Existing
Users

Future
Users

Existing
Users

Future
Users

(in) (in) (ft) ($) ($) ($) ($) ($) (EDUs) (%) (%) ($) ($)

Capacity Improv.
 Cost 3

Suggested
Expenditure

Budget

Construction
 TriggerImprov. No.

Type of 
Improvement

Alignment Limits
Baseline Constr. 

Costs 1
Estimated Const. 

Costs 2

JT‐P9 Gravity Main Along US 101
Jogging from 7th St and US Highway 101 to 
Renz Lane

‐ New 36 2,000 569 1,137,211 1,137,211 1,307,793 1,503,962 2018‐2020 ‐ 25% 75% 375,991 1,127,972

Subtotal ‐ Joint Trunk Improvements 21,038,413 24,194,175 27,823,301 6,955,825 20,867,476

Joint Trunk Condition Assessment 6

CCTV and Condition Assessment ‐ Existing Joint Trunk 24,369 200,000 ‐ ‐ 200,000 2018‐2020 100% 0% 200,000 0

Subtotal ‐ Joint Trunk Condition Assessment ‐ ‐ 200,000 200,000 0

Infiltration and Inflow Improvements
INI‐P1 Gravity Main Llagas Rd

From 80 ft e/o Hale Ave to 20 ft e/o Hale Ave 
(Group 5)

8 Trenchless Rehabilitation 8 100 41 4,127 4,127 5,365 6,975 2018‐2020 ‐ 100% 0% 6,975 0

INI‐P2 Gravity Main Llagas Rd
From Fox Hollow Cir to Murphy Springs Dr 
(Group 5)

8 Trenchless Rehabilitation 8 350 41 14,446 14,446 18,779 24,413 2018‐2020 ‐ 100% 0% 24,413 0

INI‐P3 Gravity Main Laurel Wood Ln
From 120 fts/o Almond Orchard Dr to 135 ft 
s/o Almond Orchard Dr (Grp 5)

6 Point Repair 6 15 162 2,429 2,429 3,157 4,104 2018‐2020 ‐ 100% 0% 4,104 0

INI‐P4 Gravity Main 250 ft n/o Berkshire Ave
From 60 ft e/o Hale Ave to 115 ft e/o Hale 
Ave (Group 5)

15 Trenchless Rehabilitation 15 100 67 6,664 6,664 8,664 11,263 2018‐2020 ‐ 100% 0% 11,263 0

INI‐P5 Gravity Main 110 ft s/o Wright Ave
From 180 ft w/o Crest Ave to 50 ft e/o Crest 
Ave (Group 4)

6 Trenchless Replacement 6 250 792 198,067 198,067 257,487 334,733 2018‐2020 ‐ 100% 0% 334,733 0

INI‐P6 Gravity Main Shady Lane Dr
From Trail Ridge Ln to Calico Ridge Trl (Group 
2)

6 Trenchless Rehabilitation 6 150 46 6,965 6,965 9,054 11,771 2018‐2020 ‐ 100% 0% 11,771 0

INI‐P7 Gravity Main Trail Ridge Ln
From 150 ft w/o Shady Lane Dr to 70 ft e/o 
Shady Lane Dr (Group 2)

6 Trenchless Replacement 6 250 792 198,067 198,067 257,487 334,733 2018‐2020 ‐ 100% 0% 334,733 0

INI‐P8 Gravity Main 50 ft n/o Copper Hill Pl
From 40 ft w/o Copper Hill Dr to 60 ft w/o 
Holiday Dr (Group 2)

6 Trenchless Rehabilitation 6 200 46 9,286 9,286 12,072 15,694 2018‐2020 ‐ 100% 0% 15,694 0

INI‐P9 Gravity Main Quail Ln
From 150 ft e/o Quail Ct to 110 ft w/o Quail 
Ct (Group 2)

6 Trenchless Rehabilitation 6 300 46 13,930 13,930 18,109 23,541 2018‐2020 ‐ 100% 0% 23,541 0

INI‐P10 Gravity Main 175 ft s/o Oakridge Ct
From 180 ft n/o Oakridge Ln to Oakridge Ln 
(Group 1)

6 Trenchless Rehabilitation 6 200 46 9,286 9,286 12,072 15,694 2018‐2020 ‐ 100% 0% 15,694 0

Subtotal ‐ Infiltration and Inflow Improvements 463,267 602,247 782,921 782,921 0

Rehabilitation Improvements

Group 1 Gravity Main Various See Group 1 Figure Various Various Various 7,750 Various 2,426,606 2,426,606 3,154,588 4,100,964 2018 ‐ 100% 0% 4,100,964 0

Group 2 Gravity Main Various See Group 2 Figure Various Various Various 9,800 Various 1,167,715 1,167,715 1,518,029 1,973,438 2019 ‐ 100% 0% 1,973,438 0

Group 3 Gravity Main Various See Group 3 Figure Various Various Various 5,650 Various 363,053 363,053 471,968 613,559 2019 ‐ 100% 0% 613,559 0

Group 4 Gravity Main Various See Group 4 Figure Various Various Various 10,300 Various 907,288 907,288 1,179,475 1,533,317 2020 ‐ 100% 0% 1,533,317 0

Group 5 Gravity Main Various See Group 5 Figure Various Various Various 6,000 Various 371,370 371,370 482,781 627,615 2020 ‐ 100% 0% 627,615 0

Group 6 Gravity Main Various See Group 6 Figure Various Various Various 5,550 Various 597,377 597,377 776,590 1,009,566 2021 ‐ 100% 0% 1,009,566 0

Group 7 Gravity Main Various See Group 7 Figure Various Various Various 8,950 Various 1,784,493 1,784,493 2,319,841 3,015,794 2021 ‐ 100% 0% 3,015,794 0

Group 8 Gravity Main Various See Group 8 Figure Various Various Various 5,700 Various 653,074 653,074 848,996 1,103,695 2022 ‐ 100% 0% 1,103,695 0

Group 9 Gravity Main Various See Group 9 Figure Various Various Various 2,900 Various 356,669 356,669 463,670 602,771 2022 ‐ 100% 0% 602,771 0

Subtotal ‐ Rehabilitation Improvements 8,627,644 11,215,937 14,580,719 14,580,719 0

Comprehensive Plan Updates

Sewer System Master Plan Updates (Years 2021, 2026, 2031, 2036) 200,000 ‐ ‐ 800,000
2021, 2026, 
2031, 2036

65% 35% 520,000 280,000

Sewer System Management Plan Updates (Years 2021, 2026, 2031, 2036) 100,000 ‐ ‐ 400,000
2021, 2026, 
2031, 2036

65% 35% 260,000 140,000

Sewer Rate Study Updates (Years 2021, 2026, 2031, 2036) 100,000 ‐ ‐ 400,000
2021, 2026, 
2031, 2036

65% 35% 260,000 140,000

Subtotal ‐ Comprehensive Plan Updates 1,600,000 1,040,000 560,000

On‐Going CCTV Sewer System

CCTV of 16 miles of pipelines per year (From 2018 to 2035) 84,480 1.50 2,280,960 ‐ ‐ 2,280,960
126,720 
Annually

100% 0% 2,280,960 0

Subtotal ‐ On‐going CCTV System 2,280,960 2,280,960 0



Table 8.2  Capital Improvement Program
   Sewer System Master Plan
   City of Morgan Hill

Pipeline Improvements Infrastructure Costs Suggested Cost Allocation Cost Allocation

Existing 
Diameter

New/Parallel/
Replace

Diameter Length Unit Cost Infr. Cost
Existing
Users

Future
Users

Existing
Users

Future
Users

(in) (in) (ft) ($) ($) ($) ($) ($) (EDUs) (%) (%) ($) ($)

Capacity Improv.
 Cost 3

Suggested
Expenditure

Budget

Construction
 TriggerImprov. No.

Type of 
Improvement

Alignment Limits
Baseline Constr. 

Costs 1
Estimated Const. 

Costs 2

Currently Planned Projects 

Sewer Plant Expansion (SCRWA) 32,700,000 2017‐2024 0% 100% 0 32,700,000

Sewer Plant Maintenance/ Improvements (SCRWA) 9,430,000 2017‐2021 100% 0% 9,430,000 0

Holiday Lakes Gravity Line Feasibility Study 60,000 2018 100% 0% 60,000 0

Lift Station Condition Assessment 80,000 2019 100% 0% 80,000 0

Lift Station W Repair and Refurbish 1,000,000 2017‐2018 100% 0% 1,000,000 0

Inflow and Infiltration Investigation and Cross Connection Elimination 300,000 2017‐2020 100% 0% 300,000 0

Wastewater Collection System Compliance Inspection7 10,000,000 2017‐2024 100% 0% 10,000,000 0

Known Trouble Spots Evaluation and Repair (approximately 45 locations) 1,000,000 2018 100% 0% 1,000,000 0

Subtotal ‐ Currently Planned Projects 54,570,000 21,870,000 32,700,000

Total Costs
Pipeline Capacity Improvements

Collection System Capacity Improvements 3,766,221 4,857,706 6,270,880 3,640,389 2,630,491

Relief Trunk Improvements 21,038,413 24,194,175 27,823,301 6,955,825 20,867,476

Subtotal 24,804,634 29,051,881 34,094,181 10,596,215 23,497,967

Condition Assessment Improvements

Joint Trunk Condition Assessment 200,000 200,000 200,000 200,000 0

Infiltration and Inflow Improvements 463,267 602,247 782,921 782,921 0

Rehabilitation Improvements 8,627,644 11,215,937 14,580,719 14,580,719 0

On‐Going CCTV System 2,280,960 2,280,960 2,280,960 2,280,960 0

Subtotal 11,571,871 14,299,145 17,844,600 17,844,600 0

Plan Updates 

Comprehensive Plan Updates 1,600,000 1,600,000 1,600,000 1,040,000 560,000

Planned Project (Including SCRWA Plant)

Currently Planned Projects 54,570,000 54,570,000 54,570,000 21,870,000 32,700,000

Total Improvement Costs 92,546,505 99,521,026 108,108,781 51,350,814 56,757,967
8/5/2019

Notes : 

 1.   Cost es mates are based on the Engineering News Record (ENR) construc on cost index (CCI) of 10532 for January 2017.
2.   Baseline construction costs plus 30% to account for unforeseen events and unknown conditions.
3.   Estimated construction cost plus 30% to cover other costs including: engineering design, project administration (developer and City staff), construction management and inspection, and legal costs.
4.   Improvement RM‐P2 will require a casing where crossing railroad. Casing length assumed to be equal to 200 ft.
5.   The Joint Relief Trunk improvements are currently in the design process. As such, contingencies are reduced from 30% to 15% for this project.
6.   Joint Trunk Condition Assessment extents start at from the intersection of Monterey  Highway and California Avenue to Day Road.
7.  This item estimates the potential overall cost for inspections and rehabilitations related to sewer collection system condition compliance.



Table 8.3  5‐year Improvement Phasing
Sewer System Master Plan
City of Morgan Hill

Fiscal Year Improvement Phasing
CIP
 ID

Year
Range Upgrade Expansion Repair & 

Replacement FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2017-2022
Total

% % % ($) ($) ($) ($) ($) ($) ($)
Pipeline Improvements

Operational Improvements
RP‐P1 2017 0% 0% 100% 105,704 0 0 0 0 0 105,704

RP‐P2 2017 0% 0% 100% 0 0 0 0 0 0 0

RP‐P3 2017 0% 0% 100% 46,245 0 0 0 0 0 46,245

RP‐P4 2017 0% 0% 100% 92,491 0 0 0 0 0 92,491

RP‐P5 2017 0% 0% 100% 52,852 0 0 0 0 0 52,852

Subtotal ‐Operational Improvements 297,292 0 0 0 0 0 297,292
Capacity Improvements

HM‐P1 2017 80% 20% 0% 312,307 0 0 0 0 0 312,307

RM‐P2 2018 61% 39% 0% 1,912,741 1,912,741

RM‐P3 2017 92% 8% 0% 571,762 0 0 0 0 0 571,762

HL‐P1 2019 72% 28% 0% 0 0 608,998 0 0 0 608,998

JT‐P1 2018 0% 100% 0% 0 338,391 0 0 0 0 338,391

Subtotal ‐ Pipeline Capacity Improvements 884,068 2,251,133 608,998 0 0 0 3,744,199

Subtotal ‐ Pipeline Improvements 1,181,360 2,251,133 608,998 0 0 0 4,041,491

Relief Trunk Improvements
2018 25% 75% 0 27,823,301 0 0 0 0 27,823,301

Subtotal‐Joint Trunk Improvements 0 27,823,301 0 0 0 0 27,823,301

Joint Trunk Condition Assessment
CCTV and Condition Assessment 2017 200,000 0 0 0 0 0 200,000

Subtotal ‐ Joint Trunk Condition Assessment 200,000 0 0 0 0 0 200,000

Infiltration and Inflow
I&I Improvements 2017 0% 0% 100% 782,921 0 0 0 0 0 782,921

Subtotal ‐ Infiltration and Inflow Improvements 782,921 0 0 0 0 0 782,921

Rehabilitation
Group 1 2018 0% 0% 100% 0 4,100,964 0 0 0 0 4,100,964

Group 2 2019 0% 0% 100% 0 0 1,973,438 0 0 0 1,973,438

Group 3 2019 0% 0% 100% 0 0 613,559 0 0 0 613,559

Group 4 2020 0% 0% 100% 0 0 0 1,533,317 0 0 1,533,317

Group 5 2020 0% 0% 100% 0 0 0 627,615 0 0 627,615

Group 6 2020 0% 0% 100% 0 0 0 1,009,566 0 0 1,009,566

Group 7 2021 0% 0% 100% 0 0 0 0 3,015,794 0 3,015,794

Group 8 2022 0% 0% 100% 0 0 0 0 0 1,103,695 1,103,695

Group 9 2022 0% 0% 100% 0 0 0 0 0 602,771 602,771

Subtotal ‐ Rehabilitation Improvements 0 4,100,964 2,586,996 3,170,499 3,015,794 1,706,466 14,580,719

Comprehensive Plan Updates
Sewer System Master Plan Updates 2022 0 0 0 0 0 200,000 200,000

Sewer System Management Plan Updates 2022 0 0 0 0 0 100,000 100,000

Sewer Rate Study Updates 2022 0 0 0 0 0 100,000 100,000

Subtotal ‐ Comprehensive Plan Updates 0 0 0 0 0 400,000 400,000

On‐Going CCTV Sewer System
2017‐2022 126,270 126,270 126,270 126,270 126,270 126,270 126,270

Subtotal ‐ On‐going CCTV Sewer System 126,270 126,270 126,270 126,270 126,270 126,270 757,620

Currently Planned Projects 

Sewer Plant Expansion (SCRWA) 2 2017‐2024 0% 100% 0% 560,000 420,000 420,000 10,500,000 8,400,000 8,400,000 32,700,000

Sewer Plant Maintenance/ Improvements 2017‐2021 0% 0% 100% 4,500,000 2,600,000 830,000 750,000 750,000 0 9,430,000

Holiday Lakes Gravity Line Feasibility Study 2018 0% 0% 100% 0 60,000 0 0 0 0 60,000

Lift Station Condition Assessment 2019 0% 0% 100% 80,000 0 0 0 80,000

Lift Station W Repair and Refurbish 2017‐2018 0% 0% 100% 750,000 250,000 0 0 0 1,000,000

Inflow and Infiltration Investigation and Cross Connection 
Elimination

2017‐2020 0% 0% 100% 75,000 75,000 75,000 75,000 0 0 300,000

Wastewater Collection System Compliance Inspection 2017‐2021 0% 0% 100% 1,000,000 1,000,000 1,100,000 2,300,000 2,300,000 2,300,000 10,000,000

Known Trouble Spots Evaluation and Repair 2018 0% 0% 100% 0 1,000,000 0 0 0 0 1,000,000

Subtotal ‐ Currently Planned Projects 6,885,000 5,405,000 2,505,000 13,625,000 11,450,000 10,700,000 54,570,000

Total Improvement Costs

Fiscal Year Total $9,175,552 $39,706,667 $5,827,264 $16,921,769 $14,592,064 $12,932,736 $103,156,052

Cumulative Total $9,175,552 $48,882,219 $54,709,483 $71,631,252 $86,223,316 $99,156,052 $103,156,052
8/5/2019

Notes:
1.   This short‐term and expenditure budget is not set, and is dependent on the City's rate of growth. The City is not bound by this budget and may implement 
 capital improvement projects as funding is available.

2. Currently Planned Project "Sewer Plant Expansion" doesn't include additional costs of 4,000,000 USD in FY 2023  for a total project cost of 32,700,000USD.



Table 8.4   Suggested Expenditure Budget
Sewer System Master Plan
City of Morgan Hill

Suggested Expenditure Budget1

Relief Trunk General Plan Horizon

Near-Term Intermediate 
Term Long-Term

2018‐2020 2021‐2025 2026‐2030 2031‐2035

Pipeline Capacity $27,823,301 $3,030,098 $1,836,604 $1,404,179 $0

Infiltration and Inflow $782,921 $0 $0 $0

Rehabilitation $8,848,893 $5,731,826 $0 $0

Joint Trunk Condition Assessment $200,000 $0 $0 $0

Comprehensive Plan Updates $400,000 $400,000 $400,000 $400,000

CCTV‐Sewer System $380,160 $633,600 $633,600 $633,600

Currently Planned Projects $28,420,000 $26,150,000 $0 $0

Total $27,823,301 $42,062,072 $34,752,029 $2,437,779 $1,033,600

Cumulative Cost $27,823,301 $69,885,373 $104,637,402 $107,075,181 $108,108,781
8/5/2019

Notes:

1.   This expenditure budget is suggested, and is dependent on the City's rate of growth. The City is not bound by this budget and may implement 

 capital improvement projects as funding is available.

Project Type




