

**RDCS PROJECTS - FISCAL YEAR 2006-07 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Jarvis-SVD/Taylor Morrison (MC-04-22)	36	36	28	commenced	4Q/15 finaled 2 units
San Pedro-Ahmadi (MMC-04-06)	1	1	0	commenced	3Q/07 1 permit issued
E. Dunne-Kruse (MMC-04-10)	3	0	0	6/30/2017	2Q/15 ELBA approved
<b>TOTALS</b>	<b>40</b>	<b>37</b>	<b>28</b>		

**RDCS PROJECTS - FISCAL YEAR 2007-08 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Jarvis-SVD/Taylor Morrison (MC-04-22)	13	13	13	commenced	<b>PHASE COMPLETE</b>
<b>TOTALS</b>	<b>13</b>	<b>13</b>	<b>13</b>		

**RDCS PROJECTS - FISCAL YEAR 2008-09 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Jarvis-SVD/Taylor Morrison (MC-04-22)	15	15	15	commenced	<b>PHASE COMPLETE</b>
<b>TOTALS</b>	<b>15</b>	<b>15</b>	<b>15</b>		

**RDCS PROJECTS - FISCAL YEAR 2009-10 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Jarvis-SVD/Taylor Morrison (MC-04-22)	14	14	14	commenced	<b>PHASE COMPLETE</b>
Mission View-Mission Ranch (MC-04-26)	15	15	11	commenced	4Q/14 finaled 5 units
<b>TOTALS</b>	<b>29</b>	<b>29</b>	<b>25</b>		

**RDCS PROJECTS - FISCAL YEAR 2010-11 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Monterey-Dynasty (MC-08-18)	68	68	35	commenced	4Q/15 finaled 35 units
<b>TOTALS</b>	<b>68</b>	<b>68</b>	<b>35</b>		

**RDSCS PROJECTS - FISCAL YEAR 2011-12 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Mission View-Mission Ranch (MC-04-26)	13	4	0	06/30/16	4Q/14 issued 4 permits
Campoli-E&H (MC-09-03)	10	10	0	commenced	2Q/14 FM recorded; issued 10 permits
Monterey-Dynasty (MC-09-06)	10	10	0	commenced	3Q/15 issued 10 permits
	21	21	0	commenced	4Q/15 issued 21 permits
<b>TOTALS</b>	<b>23</b>	<b>14</b>	<b>0</b>		

**RDSCS PROJECTS - FISCAL YEAR 2012-13 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Watsonville-Dividend (MC-10-01)	16	16	16	commenced	<b>PHASE COMPLETE</b>
Hale-Signature/Meritage (MC10-02)	36	36	36	commenced	<b>PHASE COMPLETE</b>
Monterey-Dynasty (MC-10-04)	15	15	6	commenced	4Q/15 finaled 6 units
Del Monte-Blackwell (MC-10-08)	19	19	2	commenced	4Q/15 finaled 2 units
MissionView-Mission Ranch (MC-04-26)	7	0	0	6/30/2017	1Q/12 DAA approved
<b>TOTALS</b>	<b>93</b>	<b>86</b>	<b>60</b>		

**RDSCS PROJECTS - FISCAL YEAR 2013-14 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Monterey-Dynasty (MC-10-04)	14	14	0	commenced	3Q/15 issued 14 permits
Cochrane-Borello (MC-11-03)	15	0	0	6/30/2016	3Q/15 DAA approved
Hale-Signature/Meritage (MC10-02)	36	36	36	commenced	<b>PHASE COMPLETE</b>
Del Monte-Blackwell (MC-11-12)	12	12	6	commenced	4Q/15 finaled 6 units
Main-Garcia (MC-11-16)	8	0	0	6/30/2016	4Q/15 DAA approved
Diana-Bagoye (MC-11-11)	14	14	0	commenced	2Q/15 issued 9 permits
<b>TOTALS</b>	<b>99</b>	<b>76</b>	<b>42</b>		

**RDCE PROJECTS - FISCAL YEAR 2014-15 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Del Monte-Blackwell (MC-11-12)	11	11	6	commenced	4Q/15 6 units finalized
Tennant-Gera (MC-11-15)	10	10	0	commenced	2Q/15 issued 10 permits
Main-Garcia (MC-11-16)	4	0	0	6/30/2016	4Q/15 DAA approved
Monterey-Gunter (MC-05-03)	15	0	0	6/30/2017	2Q/15 DAA approved
Mission View-Dividend (MC-04-26)	17	17	0	commenced	2Q/15 issued 17 permits
Watsonville-Dividend (MC-10-01)	6	6	6	commenced	<b>PHASE COMPLETE</b>
Clayton-MH Investors (MC-12-02)	9	9	7	commenced	4Q/15 finalized 7 units
Tilton-Barnick/KB Home (MC-12-04)	44	44	33	commenced	4Q/14 finalized 33 units
E Dunne-UCP/Wong (MC-12-05)	22	22	22	commenced	<b>PROJECT COMPLETE</b>
Hale-Signature/Meritage (MC10-02)	36	36	36	commenced	<b>PROJECT COMPLETE</b>
Barrett-Liou (MC-12-08)	23	23	0	12/30/2015	4Q/15 issued 23 units
Diana-Sherimar (MC-12-09)	22	19	19	6/30/2016	2Q/15 DAA approved
Barnel-Cassel (MMC-12-01)	4	4	0	12/30/2015	3Q/15 issued 4 permits
Del Monte-Giovanni (MMC-12-03)	6	0	0	6/30/2016	4Q/15 DAA approved
Ventura-Dividend	1	1	0	commenced	2Q/15 issued 1 permit
<b>TOTALS</b>	<b>230</b>	<b>202</b>	<b>129</b>		

**RDCE PROJECTS - FISCAL YEAR 2015-16 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Diana-Bagoye (MC-13-17)	21	6	0	6/30/2016	2Q/15 issued 6 permits
Butterfield-Dividend (MC-13-18)	41	0	0	6/30/2016	1Q/15 SR approved
Monterey-City Ventures (MC-13-13)	38	14	0	6/30/2016	4Q/15 issued 14 permits
Monterey-Presidio (MC-13-15)	39	0	0	6/30/2016	3Q/14 SD, ZA & DA in process
Cochrane-UCP/Std Pac (MC-13-10; MC-13-11)	41	0	0	4/30/2017	3Q/15 DA approved
Cochrane-Borello (MC-13-21)	25	0	0	6/30/2016	3Q/15 DAA approved
Campoli North-Cox (MMC-13-08)	5	5	0	commenced	4Q/15 issued 5 permits
Dunne-Leung (MMC-13-20)	6	0	0	6/30/2016	2Q/14 SD, ZA and DA in process
Ventura-Dividend (MC-13-19)	14	14	0	commenced	3Q/15 issued 14 permits
Dunne-MDMH (MC-13-16)	7	0	0	6/30/2016	4Q/14 SD, ZA & DA in process
Monterey-UCP/KB Home (MC-13-12)	26	0	0	6/30/2017	2Q/15 DA approved
Monterey Central-ECA (MC-13-14)	7	0	0	6/30/2016	4Q/14 SD, ZA & DA in process
<b>TOTALS</b>	<b>270</b>	<b>39</b>	<b>0</b>		

**RDCE PROJECTS - FISCAL YEAR 2016-17 ALLOTMENTS**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
Diana-Bagoye (MC-13-17)	15	0	0	6/30/2017	1Q/15 master plan approved
Monterey-City Ventures (MC-13-13)	37	0	0	6/30/2017	1Q/15 DAA approved
Monterey-UCP/KB (MC-13-12; MC-14-13)	32	0	0	6/30/2017	3Q/15 DA approved
Monterey-Presidio (MC-13-15)	6	0	0	6/30/2017	3Q/14 SD, ZA & DA in process
Dunne-MDMH (MC-13-16)	6	0	0	6/30/2017	4Q/14 SD, ZA & DA in process
Monterey Central-ECA (MC-13-14)	7	0	0	6/30/2017	4Q/14 SD, ZA & DA in process
Watsonville-Dividend (MC-10-01)	12	0	0	6/30/2017	1Q/15 allotments received
Secretariat-Quail Meadows (MMC-14-02)	2	2	0	commenced	4Q/15 issued 1 permit
Cochrane-UCP/Std Pac (MC-14-03; MC-14-04)	30	0	0	7/30/2018	3Q/15 DA approved
E Dunne-EAH (MC-14-05)	14	0	0	6/30/2017	1Q/15 allotments received
Monterey-EAH (MC-14-06)	19	0	0	6/30/2017	1Q/15 allotments received
Ciolino-EAH (MC-14-17)	8	0	0	6/30/2017	1Q/15 allotments received
San Pedro-Presidio/Mana Monterey (MC-14-08)	8	0	0	6/30/2017	3Q/15 DA approved
Butterfield-DPC (MMC-14-09)	6	0	0	6/30/2017	1Q/15 allotments received
Monterey-Liou (MC-14-11)	11	0	0	6/30/2017	1Q/15 allotments received
Cochrane-Borello (MC-14-12)	15	0	0	6/30/2017	3Q/15 DAA approved
Altimirana- Alicante (MC-14-15)	2	0	0	6/30/2017	1Q/15 allotments received
Laurel-TriPointe (MC-14-16)	5	0	0	6/30/2017	1Q/15 allotments received
Monterey-UHC (MC-14-17)	7	0	0	6/30/2017	1Q/15 allotments received
<b>TOTALS</b>	<b>242</b>	<b>2</b>	<b>0</b>		

<b>RDCE PROJECTS</b>	<b>1109</b>	<b>581</b>	<b>334</b>	
----------------------	-------------	------------	------------	--

**MEASURE A ALLOCATIONS (SET-ASIDE STATUS)**

PROJECT & FILE #	# OF UNITS	PERMITS ISSUED	UNITS FINALED	COMMENCE CONST.	DATE OF MOST RECENT ACTION/ENTITLEMENT
E Dunne-EAH (DA-12-01)	40	40	40		
Diana-DeNova (DA-12-02)	40	40	40		
Butterfield-CV/Wm Lyon Homes (DA-13-07)	110	110	48	commenced	4Q/15 issued 18 permits; finaied 25 units
Depot-Weston Miles	30	0	0	6/1/2015	1Q/15 DA approved
E Third-City Ventures	29	0	0	12/31/2017	3Q/15 DA approved
<b>TOTALS</b>	<b>249</b>	<b>190</b>	<b>128</b>		

<b>Total Measure A Units</b>	<b>500</b>
<b>Units Allocated</b>	<b>249</b>
<b>Units Remaining</b>	<b>251</b>

**MEASURE F ALLOCATIONS (SET-ASIDE STATUS)**

<b>Total Measure F Units</b>	<b>100</b>
<b>Units Allocated</b>	<b>0</b>
<b>Units Remaining</b>	<b>100</b>

Key code:

BPC= building plan check

BP = building permits

CC= commence construction

DA = development agreement

DAA = dev agmt amendment