

Updates

The CRC Team is excited to announce that construction on the second Group Exercise Studio and additional parking will officially begin next week. The Morgan Hill City Council awarded the construction contract to CRW Industries. The official start date for construction is Monday, November 4, 2019 with an expected completion month of July 2020. We will be providing these weekly updates to keep you up to speed on the project's status.



What to Expect

Next Week:

- Continue work on the parking lot construction
- Start working on grading for both building and parking lot
- Placing plywood on emergency exit leading to outside-new emergency exit will be through the gymnasium
- No work on Thursday and Friday for Thanksgiving Holiday

Near Future:

- Current emergency door in Group Exercise Studio relocated (within the next month)

Pictures From This Week:



Impacts to Members

This week there should be no impact to members. We will continue to keep you informed when impacts may arise.

Tell Us What You Think

While we anticipate some minor impacts during construction, the team at the CRC is committed to minimizing these impacts as much as possible. Let us know how we are doing, by filling out a comment card, talking to our team, or emailing jennie.tucker@mhcrc.com or jessica.redfield@mhcrc.com